
ADAIR COUNTY 
PROJECT DEVELOPMENT BOARD 

OCTOBER 28, 2008 
MINUTES 

 
 
The Adair County Project Development Board met in regular session on Tuesday, 
October 28, 2008 at 5:30 p.m. CST in the Construction Managers trailer at the building 
site located at 201 Campbellsville Street, Columbia Kentucky.  Judge/Executive Ann 
Melton called the meeting to order and asked for roll call.  Board Members present for 
the meeting were Judge/Executive Ann Melton, Circuit Clerk Dennis Loy, Attorney 
Marshall Loy, and AOC Representative Ronnie McCall.  Ronnie filled in for Doug 
Teague who was absent.  Other board members not present for the meeting were Circuit 
Judge James Weddle and Magistrate Billy Coffey. 
 
The first item on the agenda was approval of the minutes of the September 23, 2008 
regular monthly meeting.  Marshall Loy made the motion to approve the minutes as 
presented to the board.  Dennis Loy seconded the motion.  The vote was unanimous for 
approval. 
 
Approval of Bills was next on the agenda.  The following bills were presented for 
payment: 
 DLZ, Kentucky  $8,469.56  DLZ Payment 
 Gale Cowan   $   200.00  Secretary Payment 
 Branscum Construction $453,593.85  Branscum/Contractor pmt. 
 Pyles Concrete  $30,970.00  Owner purchased material 
 Hinkel Block & Masonry  $6,022.75  Owner purchased material 
 Ken/API Supply  $1,708.46  Owner purchased material 
 Tri State CFS   $14,812.00  Owner purchased material 
 Trane    $81,133.68  Owner purchased material 
 Eubanks Electric Supply $1,113.77  Owner purchased material 
 
Marshall Loy made the motion to approve the bills for payment.  Dennis Loy seconded 
the motion.  The vote was unanimous for approval. 
 
Architect report was the next item on the agenda.  Mr. Bing Ewing reported that color 
boards had been brought down to the courthouse Circuit Clerk’s office for office staff to 
look at.  He passed out copies of the lighting submittals and also discussed the fountain 
space.  Dennis Loy will get with Tim Smith at LWC to see if he could attend a meeting in 
the near future to discuss the fountain. 
 
Construction Managers report was next on the agenda.  Mr. Jeff Cook and Mr. Jim Rock 
told the board that the concrete had been poured on the first and second floors, block 
work was in progress, roof trusses were almost complete, and that the ductwork, 
plumbing, and rough electric was all in progress.  Things are looking good and running 
close to schedule. 



 
The next meeting date will be November 25, 2008 at 5:30 CST at the same location.  
Meeting adjourned. 
 
Respectfully Submitted 
Gale Cowan 
PDB Secretary 
 


